

Econova Challenges #SosTECnibilidad®

2025 Call Schedule

	2025					
	JUL	AGO	SEP	OCT	NOV	DEC
Awareness campaign		27/08				
Call launch		28/ 08				
Dissemination						
Q&A Sessions (Webinars)			01/09/2025 26/09/2025	09/10/2025 23/10/2025	3/11/2025	
Application follow-up			30/09/2025	25/10/2025	10/11/2025	
Call closure					21/11/2025	
Pre-call report					25/11/2025	
Evaluation of enabling requirements (Filter 1)					26/11/2025	
Rectification period					30/11/2025	
Filter 1 results (pre-selected)						3/12/2025
Expert workshop						5/12/2025
Filter 2 results – Pre-selection						9/12/2025
Pitch Day						11/12/2025 TO 12/12/2025
Evaluation (Filter 3)						17/12/2025
Publication of results						19/12/2025

Apoya:



CONNECT

Organizan:



ParqueSoft®
Meta y Amazonioquía



ECONOVA